

Launch Setup Report

Storefront, design tool & go-live configuration status

Prepared: June 9, 2026 **Product:** Freedom Frame Set (July 4th) **Stack:** Next.js 16 · Stripe · Resend · Railway

Live URL: festiveframes-production.up.railway.app

Bottom Line

The code is launch-ready. The launch is gated on ~6 business/config steps — none of them are coding work. You can take a live order right now (checkout is wired to live Stripe keys), but you are not yet ready to drive traffic.

Most urgent: if a customer orders today, no confirmation email fires and you receive no order notification — you'd only see the sale in Stripe. Do not promote the site until order emails are switched on.

1 · What You Asked About

Marketing / Storefront Site

✓ DONE

Converting homepage (in-page buy block, scarcity + order-by countdown), real reviews with schema, maker-quote carousel, legal pages, SEO assets (sitemap/robots/OG), and /thanks confirmation. Checkout is LIVE.

Design Tool (/build)

• BUILT • PARKED

Full drag-and-drop designer (presets, tiles, QR, frame preview) is complete but intentionally unlinked and hidden from crawlers for launch. Off the buying path — a V2 asset, not a blocker.

Marketing Assessment

✓ WRITTEN

Complete go-to-market plan: pricing, 6 customer segments, channel timeline, objection matrix, content calendar, unit economics. Strategy is done; execution is the open part.

2 · What's Blocking "Fully Launched" (all config, no code)

GAP		IMPACT	SEVERITY
1	festiveframes.co DNS not pointed at Railway	Site lives on the raw railway.app URL. This is the keystone — most items below unlock once it's done.	• Keystone
2	Order emails OFF — needs STRIPE_WEBHOOK_SECRET , RESEND_API_KEY , EMAIL_FROM , ADMIN_ORDER_EMAIL + Resend domain verify + webhook registered	Buyer gets no confirmation email; you get no order notification. Trust failure on day one.	• Critical
3	SITE_URL still set to the Railway stopgap (in src/config/season.ts)	Canonicals / OG / sitemap point at the wrong domain. One-line fix after step 1.	• Medium
4	Email receiving (MX) for hello@festiveframes.co not set up	Support / returns / privacy mail bounces.	• Medium

GAP		IMPACT	SEVERITY
5	<code>SUBSCRIBE_ENDPOINT</code> env not set	Email-list signups are silently dropped — you lose your pre-launch list.	● Medium
6	Apple Pay / Google Pay domain not verified in Stripe	Fewer one-tap checkouts; minor conversion drag.	● Low

● Blocks promotion ● Fast follow-up ● Nice-to-have

3 · Go-Live Activation Sequence

- 1 Point festiveframes.co DNS at Railway** & add the custom domain to the Railway service.
The keystone — start here. DNS currently at GoDaddy, serving a parked /lander.
- 2 Revert `SITE_URL` in `src/config/season.ts` back to `https://festiveframes.co`**, commit & push → Railway auto-redeploys.
Fixes canonical / OG / sitemap.
- 3 Set Railway env vars:** `STRIPE_WEBHOOK_SECRET`, `RESEND_API_KEY`, `EMAIL_FROM`, `ADMIN_ORDER_EMAIL`, `SUBSCRIBE_ENDPOINT`.
`STRIPE_SECRET_KEY` is already set; checkout is live.
- 4 Register the Stripe webhook** → endpoint `/api/stripe/webhook`, event `checkout.session.completed`; paste its `whsec_...` into `STRIPE_WEBHOOK_SECRET`.
This is what actually turns order emails ON.
- 5 Verify the sending domain in Resend** (add DKIM/SPF DNS records) so customer emails reach real buyers.
Until verified, Resend only sends to your own address.
- 6 Set up email receiving (MX)** for `hello@festiveframes.co` via Google Workspace / Zoho / Fastmail; add MX + SPF (+ DKIM/DMARC).
- 7 Add festiveframes.co to Stripe** → Settings → Payment method domains, to enable Apple/Google Pay.
- 8 Live test:** place one real order → confirm /thanks renders AND both the customer confirmation and your admin order email arrive.

4 · Recommendation

Do steps 1 and 2 before any promotion. The line between "can take an order" and "ready to drive traffic" is almost entirely the domain pointing and order emails. Everything else is safe to finish in the days after.

The full sequence above is captured in the go-live runbook. When the domain is pointed at Railway, the remaining work is dashboard config + Railway env vars — each Railway change auto-redeploys, so no further code is required to launch.